

# NORTHSHORE BRISBANE - REMORA, MACARTHUR AND HERCULES STREETS



## CONSTRUCTION UPDATE

BMD is undertaking footpath improvement works at Northshore Brisbane along sections of Hercules Street, Harbour Road, Remora Road and MacArthur Avenue.

These works are scheduled to improve safety in sections of kerb and driveway access.

BMD is committed to providing the community with as much information as possible to ensure residents and businesses are kept up to date with construction activities.

### UPCOMING WORK from 28<sup>th</sup> September 2020 to 28<sup>th</sup> October 2020

- Removal of existing separation kerb between the bikeway and footpath.
- Installation of additional garden beds.
- Removal of temporary footpath on Hercules Street and installation of new wider footpath.

### WORK AREAS

Works will be staged to minimise the impact to businesses and the community. The table and sketch below outline the work sections and proposed timing of works:

Location	Activity	Timing	Construction hours	Duration	Impacts
Hercules Street and Harbour Road. <b>(Location 1)</b>	Removal and re-installation of foot and bikeway sections to remove kerb.	28 <sup>th</sup> September – 16 <sup>th</sup> October 2020	7am to 5pm	Approximately 3 weeks  (Monday to Friday)	Foot and bikeway closures, detours will be in place
Remora Road <b>(Location 2)</b>	Removal and re-installation of foot and bikeway sections to remove kerb.	19 <sup>th</sup> October – 23 <sup>rd</sup> October 2020	7am to 5pm	Approximately 1 week  (Monday to Friday)	Foot and bikeway closures, detours will be in place.
Remora Road and MacArthur Avenue <b>(Location 3)</b>	Removal and re-installation of foot and bikeway sections to remove kerb, and additional garden beds.	26 <sup>th</sup> October – 30 <sup>th</sup> October 2020	7am to 5pm	Approximately 1 week  (Monday to Friday)	Foot and bikeway closures, detours will be in place.
MacArthur Avenue <b>(Location 4)</b>	Removal and re-installation of foot and bikeway sections to remove kerb.	26 <sup>th</sup> October – 30 <sup>th</sup> October 2020	7am to 5pm	Approximately 1 week  (Monday to Friday)	Foot and bikeway closures, detours will be in place.

*It is important to note that wet weather, contractor and site conditions may change this work schedule.*

- **Equipment Used:** Equipment required on site may include (but not limited to) small excavator, small tip truck, concrete saw cutting, concrete pump, concrete truck and small hand tools.



Sketch of works areas

**LEGEND:**

WORK SITE NO.	ANTICIPATED START DATE	ANTICIPATED FINISH DATE
1 	28 <sup>TH</sup> September 2020	16 <sup>th</sup> October 2020
2 	19 <sup>th</sup> October 2020	23 <sup>rd</sup> October 2020
3 	26 <sup>th</sup> October 2020	30 <sup>th</sup> October 2020
4 	26 <sup>th</sup> October 2020	30 <sup>th</sup> October 2020

The project team will make every effort to minimise impacts to the local community and appreciates your patience while these important works are being carried out. We apologise for any inconvenience caused.

**Further information:** For more information about the work please contact the project team by email [northshorebrisbane@dsmip.qld.gov.au](mailto:northshorebrisbane@dsmip.qld.gov.au) or on the Have Your Say page - <https://haveyoursay.dsmip.qld.gov.au/northshore>.